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RECOMMENDATION 

This report is intended to advise the Fraser Valley Regional District Board of progress on the 

development of the Fraser Canyon Complete Communities Study. Staff are not looking for a 

recommendation and have forwarded this information should members want more clarification or to 

discuss this item further.  

 

BACKGROUND 

In 2024, the Fraser Valley Regional District (FVRD) applied to the Union of BC Municipalities (UBCM) for 

funding under the Complete Communities program to support the Fraser Canyon Complete 

Communities and Economic Diversification Study. The FVRD Board endorsed this application in 

January 2024. 

The FVRD was notified in April 2024 that the application was successful. Subsequently, in October 

2024, the Board authorized the award of the contract to Dialog BC Architecture Engineering Interior 

Design Planning Inc. (Dialog). 

This Complete Community Study will help the FVRD support the viable development of community 

hubs, define an affordable housing roadmap for canyon communities, identify opportunities for 

living/working and guide the development of compact, complete and more energy-efficient rural 

canyon communities.  

The timing of the Fraser Canyon Complete Communities Study coincides with other regular work plan 

priorities in the region. The outcomes of the study will be integral in informing growth management, 

and policy direction in the upcoming Official Community Plan update for Electoral Areas A and B. 

Where recommendations pertain to changes in land use designations, implementation may be 

undertaken as part of the OCP update.  



DISCUSSION 

community completeness through the following four lenses: 

 
 
The study will explore how the Fraser Canyon can become a more complete and resilient community 

over the next 20 years by identifying opportunities to enhance livability, economic stability, and 

including population trends, economic shifts, and the challenges faced by residents in accessing 

essential services and affordable housing. Innovative and context-sensitive housing options will be 

explored such as small-scale infill, adaptable housing forms, and mixed-use development aimed at 

meeting the diverse needs of rural households while maintaining the character of the area.  

Phased Approach  

Dialog (the consultant) has structured the study into six distinct phases, each designed to build upon 

the last and guide the project. These phases provide a framework for analysis, engagement, and 

scenario development. 

   

 



Phase 1  Project Initiation (Completed) 

To launch the project, FVRD staff collaborated with Dialog over the past couple of months to review 

and compile relevant data, plans, and previous studies. This work sets the stage for the preliminary 

data analysis and informs the direction of the work ahead.  

Phase 2  Consultation and Engagement (Completed) 

In early February 2025, the FVRD launched a Have Your Say webpage to support public engagement 

for the Fraser Canyon Complete Communities Study. Although the study is primarily a technical 

planning exercise, community input is essential for understanding lived experiences in the Fraser 

Canyon and identifying opportunities to enhance livability in the region.  

To gather public feedback, an online survey was developed and made available through the Have 

Your Say webpage. FVRD staff undertook a broad outreach effort to promote the survey and webpage, 

posting informational flyers at more than 20 locations throughout the Fraser Canyon. These included 

local businesses, libraries, and community centres key gathering points for residents. 

In addition to on-the-ground outreach, FVRD promoted the project and survey through social media, 

sharing posts on its Facebook page on February 20, February 26, March 4, and March 27. These posts 

encouraged residents to share their experiences and ideas related to the Fraser Canyon region. 

To further broaden participation, direct email notifications were sent to key interested parties, 

including: 

 Boston Bar-North Bend Enhancement Society 

 Community Futures North Fraser 

 Boston Bar/North Bend and Yale fire chiefs 

 Nearby Indigenous communities:  

o Boothroyd Indian Band 

o Boston Bar First Nation 

o  

o Spuzzum First Nation 

o Yale First Nation 

As of today, the Have Your Say webpage has received 168 visits, and 28 residents completed the 

online survey. Staff recognize that the survey  low participation rate reflects the ongoing challenges 

of engaging residents in rural areas, where limited internet access and competing priorities can be 

barriers to participation.   

there was clear interest for in-person engagement opportunities. Staff are committed to 

being responsive to these preferences and will work to incorporate in-person engagement options in 

future engagement during the OCP process. 
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A summary of the survey responses is provided in the Fraser Canyon: Complete Communities 

Assessment Summary Survey dated April 7, 2025, attached as Appendix A and is posted on the  Have 

Your Say webpage. 

Next Steps 

Phase 3 - Information Gathering (In Progress) 

Building on the information gathered in Phases 1 and 2, Dialog will map baseline data to assess how 

component will be analyzed by subject-matter experts, with Dialog engaging external partners for 

their specialized expertise.  

Following this analysis, a preliminary data analysis report will be prepared to summarize key findings 

and establish a foundation for scenario development.  

Phase 4  Information Analysis (In Progress) 

The focus will be on an analysis of land compatibility and suitability using GIS techniques, alongside a 

SWOT (strengths, weaknesses, opportunities, threats) analysis to assess the region's strategic 

development potential. Through spatial assessments across the four complete community lenses, 

combined with housing viability testing and economic, transportation, and infrastructure reviews, this 

work will culminate in a needs assessment report. 

Phase 5  Scenario Development 

This phase will develop and compare development scenarios using multi-criteria and feasibility 

analyses to assess suitability, affordability, and implementation potential.   

Phase 6  Complete Community Report 

The final Complete Community Report anticipated in Q4 2025 will include the following key 

deliverables: 

 Identification of viable community hub locations 

 Conceptual plans illustrating scenarios 

 Policy recommendations and action items for implementation 

 

COST 

The total cost of the Fraser Canyon Complete Communities Study project is $135,200 (excluding GST). 

The entire project is funded by a grant from the Ministry of Housing, administered by the Union of BC 

Municipalities (UBCM) under the Complete Communities Program.  
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CONCLUSION 

The Fraser Canyon Complete Community Study will help the FVRD identify and support viable 

development scenarios within Canyon communities and coincide with the Official Community Plan 

update in the region.  
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