Appendix 1

Rural Broadband Connectivity Strategy 2020 Schedule

TASK NAME	Feb	March	April	May	June	July	August	Sept	Oct	Nov	Dec
Re-Kickoff Meeting											
Data and Information Gathering											
Assessment of Current Conditions											
Report to Board											
Engagement (timing dependent on COVID-19)											
Draft Rural Broadband Connectivity Strategy											
Draft Strategy and Presentation to Board											
Final Rural Broadband Connectivity Strategy											
Final Strategy to Board											
Share Strategy											