

WORKPLAN: ACCELERATED OCP UPDATES

Draft Workplan (November, 2020)

|                                     | 2021 |    |    |    | 2022 |    |    |    | 2023 |    |    |    |    | 2024 |    |    |  |  |
|-------------------------------------|------|----|----|----|------|----|----|----|------|----|----|----|----|------|----|----|--|--|
|                                     | Q1   | Q2 | Q3 | Q4 | Q1   | Q2 | Q3 | Q4 | Q1   | Q2 | Q3 | Q4 | Q1 | Q2   | Q3 | Q4 |  |  |
| Area A - OCP Bylaw No. 804 (1994)   |      |    |    |    |      |    |    |    |      |    |    |    |    |      |    |    |  |  |
| Area B - OCP Bylaw No. 150 (1998)   |      |    |    |    |      |    |    |    |      |    |    |    |    |      |    |    |  |  |
| Area B - OCP Bylaw No. 800 (1986)   |      |    |    |    |      |    |    |    |      |    |    |    |    |      |    |    |  |  |
| Area C - OCP Bylaw No. 20 (1998)    |      |    |    |    |      |    |    |    |      |    |    |    |    |      |    |    |  |  |
| Area E/H - OCP Bylaw No. 115 (2011) |      |    |    |    |      |    |    |    |      |    |    |    |    |      |    |    |  |  |
| add: NEW Area H - OCP Bylaw         |      |    |    |    |      |    |    |    |      |    |    |    |    |      |    |    |  |  |
| Area F - OCP Bylaw No. 999 (2010)   |      |    |    |    |      |    |    |    |      |    |    |    |    |      |    |    |  |  |
| Area G - OCP Bylaw No. 866 (2009)   |      |    |    |    |      |    |    |    |      |    |    |    |    |      |    |    |  |  |

- Phase 1 [Consultant selection, preliminary engagement]

Phase 2 [Option Exploration]

Phase 3 [Plan Development]

Phase 4 [Refine/Complete Plan]